AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of8

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P0O0008 2007JUN20 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2101A
U.S. ARMY TACOM LCMC DCVA MARYLAND
AVBTA- AQ ASGD 217 EAST RED WOOD ST
RI CCARDO V. LELI (586)753-2229 SUl TE 1800
WARREN, M CHI GAN 48397- 5000 BALTI MORE, MD 21202- 5299
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
WEAPON SYSTEM WPN SYS: 00
EMAI L: Rl CCARDO. LELI @JS. ARWY. M L SCD € PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

FI ELD SUPPORT SERVI CES | NC
6303 | VY LN

STE 800

GREENBELT, MD 20770-6302

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 06- C- 0406
10B. Dated (See Item 13)

TYPE BUSI NESS: Snal | Di sadvant aged Business Performing in U S

Code 4MWH3 | Facility Code 2006SEP28

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $55, 484. 41

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 6 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

Elminn

D. Other (Specify type of modification and authority) O ause H. 21 Option for add'| LOE

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
M CHAEL L. CIONI
M CHAEL. Cl ONI @JS. ARMY. M L (586) 574- 7070

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2007JUN20
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 8

CONTINUATION SHEET
PIIN/SIIN VB6HZV- 06- C- 0406 MOD/AMD P00008

Name of Offeror or Contractor: Fl ELD SUPPORT SERVI CES | NC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM National Autonptive Center (NAC) Technical Support Program This contract is for the contractor to provide technical expertise,
managenent anal ysi s, program managenent, |ogistical analysis and support, conceptual prototypes, denonstrations, and advanced concepts

in technology in support of transformational technologies for the Department of Defense. Contract duration, is conprised of a base year
with 7 year option for services.

PURPCSE OF MODI FI CATI ON: Exercise Option Hours for Labor and provide additional funding for Material and Travel authorized under the
respective CLINs in the contract.

NOTE: Modi fication PO0007 to this contract was cancelled and deleted in its entirety and was never issued.

PREVI OUS AMOUNT OF CONTRACT: $3, 218, 682. 56
AMOUNT OF THI'S ACTI ON: $ 55,484.41
TOTAL CONTRACT AMOUNT: $3, 274, 166. 97

1. This is a bi-lateral nodification.

2. The purpose of this nodification PO0008 is to exercise and fund a total of 70 additional option |abor hours and provide additional
funding for material and travel authorized under the respective CLINs in the contract.

3. Therefore, option hours to CLIN 0001 (LABOR) are hereby exercised as foll ows:

a.) 70 hours are hereby exercised and assigned to Wrk Directive (WD) 008 (NAC/ FSSI-008).
As a result, the "Labor Hours exercised to date" under the contract is increased by 70 man-hours,

FROM 25,167 man- hours

TO 25,237 man- hours.

b.) CLIN 0001 (LABOR) "Total Cost" is increased by $9,407.60, FROM $2, 452, 555.46 TO $2, 461, 963. 06

This is conprised of the follow ng:

> an increase in "Estimated Cost" of $5,791.10 (based on the previously negotiated hourly |abor rate for |abor),
FROM $2, 275, 804. 00 TO $2, 281, 595. 10

> an increase in "Fixed Fee" of $405. 30,
FROM $145,717.76 TO $146, 123. 06 (based on the negotiated fee under the contract)

> an increase in estimated additional |abor costs exceeding the negotiated conposite rate of $3,211.20 (See bel ow)

NOTE: Labor hours added under this nodification are estimated and the | abor rate has been established in the contract at an hourly rate
of $88.52 ($82.73 cost/$5.79 fee) cited in paragraph b.3.2 of the contract. However, a determination has been rendered by the
Contracting Officer that, as a result of the conplex nature of the Work Directive for which this nodification is being issued and the
required subcontracting effort necessary for this effort, the "excess" |abor costs proposed by the contractor beyond the negoti ated
conposite labor rate (conprised of the difference between the conposite |abor rate negotiated in the contract and the subcontracting
effort |abor for Program and Senior Mangers or extensive Engineering effort in the contractor's proposal), is deenmed necessary and
considered fair and reasonable for this effort. As a result, this nodification will authorize additional funding that surpasses the
conposite labor rate established in the contract for this Wirk Directive. However, no "fee" is being applied to the additional |abor
costs nor authorized and approved by the Contracting O ficer.
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CONTINUATION SHEET
PIIN/SIIN VB6HZV- 06- C- 0406 MOD/AMD P00008

Name of Offeror or Contractor: Fl ELD SUPPORT SERVI CES | NC

4. CLIN 0002 (VMATERIAL) "Total Estimated Cost" is increased by $44,467.16, FROM $660,420.74 TO $704, 887. 90.

This is conprised of the follow ng:
> an increase in "Estinmated Cost" of $43,640.94, FROM $647,471.76 TO $691, 112. 70

> an increase in "Fixed Fee" of $826.22, FROM $12,948.98 TO $13, 775. 20

5. CLIN 0003 (TRAVEL) "Total Estimated Cost" is increased by $1,609. 65,

FROM $105, 706.34 TGO $107, 315. 99

(This is conprised of an increase in "Estimted Cost" $1,609.65 from $105, 706. 34 to $107, 315.99 and no "Fi xed Fee, since "Fixed Fee" is
not authorized under CLIN 0003 TRAVEL).

6. The following CLINs are hereby added to the contract:

a.) CLIN 0001AH is hereby established and added in the anmpunt of

$9, 407. 60

b.) CLIN 0002AD is hereby established and added in the anmpbunt of
$44, 467. 16

c.) CLIN 0003AD is hereby established and added in the anmpbunt of

$1, 609. 65

7. Section Gis revised to reflect the accounting and appropriation data for the amount added under Sub-CLINs 0001AH, 0002AE and 0003AH.
8. The contract anmpunt is increased by $55, 484. 41

FROM $3, 218, 682. 56

TO $3, 274, 166. 97

9. Except as provided herein, all other Terms and Conditions of the contract remain the same and in full force and effect.

*** END OF NARRATI VE A0008 ***



CONTINUATION SHEET

Reference No. of Document Being Continued

Page 4 of 8

PIIN/SIIN WB6HZV-06- C- 0406 MOD/AMD P00008
Name of Offeror or Contractor: Fi ELD SUPPORT SERVI CES | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 SERVICES LINE | TEM
SECURI TY CLASS: Uncl assified
Est. Cost (Labor): $2, 452, 555. 46
Conposite Labor Rate in contract $ 5,791.10
Addi ti onal (Labor) aut hori zed: $ 3,211.20
Fi xed Fee (Labor): $ 405. 30
TOTAL Estinated Cost (Labor): $2, 461, 963. 06
LABOR HOURS Exercised to date: 25, 237
(End of narrative A001)
0001AH SERVI CES LINE | TEM 9,407. 60
NCUN: BRAKE COWVPONENT STUDY
PRON: R372J115R3 PRON AMD: 02 ACRN:  AH
AVS CD: 42301211000
I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWVPL
REL _CD QUANTI TY DATE
001 0 SEE SECTI ON F
$ 9, 407. 60
0002 SERVICES LINE | TEM
SECURI TY CLASS: Uncl assified
The contractor shall furnish all naterial authorized
in the Work Directive(s) issued by the Contracting
O ficer under this contract.
Estimated Cost(Material): $691, 112. 70 *
Fi xed- Fee(Material): $ 13,775.20
TOTAL Estinmated Cost (Material): $704,887.90
*Estimated Cost includes applicable GRA
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CONTINUATION SHEET BIIN/S] [N VBGHZV-06. G 0406 MOD/AMD PO0003
Name of Offeror or Contractor: FiI ELD SUPPORT SERVI CES | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
(End of narrative A001)
0002AE SERVI CES LINE | TEM $ 44, 467.16
NCOUN: BRAKE COMPONENT STUDY
PRON: R372J115R3 PRON AMD: 02 ACRN:  AH
AVS CD: 42301211000
I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWVPL
REL _CD QUANTI TY DATE
001 0 SEE SECTI ON F
$ 44, 467. 16
0003 SERVICES LINE | TEM
SECURI TY CLASS: Uncl assified
The contractor shall provide for all travel
authorized in the Wrk Directive(s) issued by the
Contracting Oficer under this contract.
Estimated Cost (Travel): $107, 315. 99
Esti mated Fee (Travel): NO FEE on Travel Costs
TOTAL Estinmated Costs (Travel): $107, 315. 99
(End of narrative A001)
0003AH SERVICES LINE | TEM $ 1, 609. 65
NCOUN: BRAKE COMPONENT STUDY
PRON: R372J115R3 PRON AMD: 02 ACRN: AH
AVS CD: 42301211000
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Name of Offeror or Contractor: FiIELD SUPPORT SERVI CES | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

I nspection _and Accept ance

I NSPECTION: Origin

ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD DATE
001 SEE SECTION F
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CONTINUATION SHEET
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Name of Offeror or Contractor: Fl ELD SUPPORT SERVI CES | NC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AH R372J115R3 AH 2 $ 0.00 $ 9, 407. 60 $ 9, 407. 60
42301211000 7RX96K
0002AE R372J115R3 AH 2 $ 0.00 $ 44, 467. 16 $ 44, 467. 16
42301211000 7RX96K
0003AH R372J115R3 AH 2 $ 0.00 $ 1, 609. 65 $ 1, 609. 65
42301211000 7RX96K
NET CHANGE $ 55, 484. 41
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AH 21 72020000076N6N7EP4230122512 S20113 Wb6HZV $ 55, 484. 41
NET CHANGE $ 55, 484. 41
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 3, 218, 682. 56 $ 55, 484. 41 $ 3,274, 166. 97

ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON
AH 21 070720200000 S20113 76N6N7E423012110002512 7RX96KS20113 Wb6HZV
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CONTINUATION SHEET
PIIN/SIIN VB6HZV- 06- C- 0406 MOD/AMD P00008

Name of Offeror or Contractor: Fl ELD SUPPORT SERVI CES | NC

SECTI ON H - SPECI AL CONTRACT REQUI REMENTS

SPECI AL_PROVI SI ONS

H1 Gover nment Furni shed Property

H 1.1 The Governnent may furnish, fromtine to tine, such itens of Governnent-owned property deened necessary to assist the Co
ntractor in the performance of the Contract requirenents.

H 1.2 Upon conpletion of all effort under this work directive or the Contract, or in the event of the term nation of the work directive
or Contract, either partial or conplete, all Governnment property, including both property furnished to the contractor and property
acquired by the contractor for the account of the Governnent, which will have become surplus or excess to any remaining Contract

requi rements, shall be reported immediately by the Contractor to the Contracting Officer at US TACOM LCMC, ATTN. AMSTA- AQ ASGD, Warren,
M. 48397-5000 for redistribution, shipping instructions, release for disposal, or other actions.

H. 1.3 Specific Governnent Furnished Property to be provided is/are as follows:

Uni t Tot al
Acqui sition Acqui sition
ltem Val ue Quantity Val ue Serial No./NSN
Rot or s $ 66.74 15 $1, 001. 10 2530014614732
Brake Pads/ Sets $ 189.81 10 $1, 898. 10 2530014774194
Cal i per Assenbly $ 157.92 10 $1, 579. 20 (Caliper Assenbly is sold in pieces as cited bel ow)

5305011858657 Set Screw

2530014849573 Brake, Single Disk L.H Front
2530011857998 Boot

2530014628079 Yoke R H. Front
2530011856713 Yoke Backi ng

*** END OF NARRATI VE HO006 ***
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